

ECB
DG-MIP/MIS
User Testing and Migration

TIPS Pilot Testing Report September 2018

TIPS Contact Group

10th Meeting on 26 September 2018

Overview



1	Overall Status
2	Progress
3	Problems and Incidents
4	Summary

TIPS Pilot Testing overall status



- In terms of overall progress 9 Central Banks reported a Green Status
- 11 Central Banks reported Yellow and one Red
- In terms of risk 17 reported Green
- 4 Reported Yellow and one Red

Overview



1 Overall Status


2 Progress

3 Problems and Incidents

4 Summary


Progress

Connectivity testing



Progress


Reference data set-up



Progress



Certification testing



Overview




1 Overall Status

2 Progress

3 Problems and Incidents

4 Summary

Problems and Incidents Cumulative open and closed Incidents



Problems and Incidents

Open PBIs by Status and Priority

Open PBIs by priority	Work in progress	Under customer retest	Closed
Low - 4	1	0	0
Medium - 3	8	2	0
Urgent - 2	0	0	0
Critical - 1	0	0	0

Overview



- 1 Overall Status
- 2 Progress
- 3 Problems and Incidents
- 4 Summary**

Summary



- Three Central banks commence testing later in the period
- Only one bank had not reached the ESMIG Screen by cut off
- Banks which have progressed furthest are sharing their knowledge in the weekly testing call allowing others to learn from the issues they have encountered
- Common problems are :-
 - The relevant permissions have not been applied
 - The ability to see CRDM and not TIPS
 - Separate tokens needed for TIPS and other services
 - Buttons which do not indicate their use
 - Problems creating Users and applying roles to them
 - Inability to see the TIPS menu

Thank you for the attention!

 **TIPS@ecb.europa.eu**

www.ecb.europa.eu/paym

 **ECB: market infrastructure and payments**